Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14709-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0012

Date: 07/02/2015
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 638  Days
BRIDGE AND APPROACHES ON SR 47 OVER BRIER CREEK Elapsed Calender Days: 454  Days
Percent Time: 71.16
District: 2 Area: 03
Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let: 02/21/2014

P. 0. BOX 15517 Date Awarded: 03/07/2014
Date Contract Executed: 03/26/2014
Date Notice to Proceed: 04/03/2014

ATLANTA GA 30333-0517 Date Work Began: 07/02/2014

Phone: (404)633-5522 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $3,218,938.01 Counties:

Original Contract Amount $3,157,680.69 Jefferson McDuffie

Funds Available $674,015.50

Percent Complete 79.06%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007041 $3,218,938.01 $3,157,680.69 $674,015.50 79.06% $170,494.79

Chief Engineer

05/29/2015
to 06/30/2015
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05/29/2015
to 06/30/2015

Project Number:

Federal State Project Number:

0007041

SR 47 - BRIDGE REPLACEMENT

CSBRG-0007-00(041)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,035,938.05

Prev to Date
$1,899,542.21

$508,984.46 $474,885.51
$2,544,922.51 $2,374,427.72
$0.00 $0.00
$2,544,922.51 $2,374,427.72
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$2,544,922.51

$2,374,427.72

Total Payable:

This Estimate

$136,395.84
$34,098.95
$170,494.79
$0.00
$170,494.79
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$170,494.79
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Pay Period:

05/29/2015

to 06/30/2015

Project Number 0007041

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .935
64667.440 .053
.988 $3,427.37 $63,891.43
CSBRG-0007-00(041)
0020 210-0100 GRADING COMPLETE - LS 1.000 .740
218940.700 .010
.750 $2,189.41 $164,205.53
CSBRG-0007-00(041)
0038 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 170.000 323.560
103.000 .000
323.560 $.00 $33,326.68
0049 407-0010 ASPHALT-RUBBER JOINT AND CRACK SEAL, TP LF 2,000.000 2,074.000
1.550 .000
2,074.000 $.00 $3,214.70
0060 433-1200 REINF CONC APPROACH SLAB, INCL SLOPED E SY 284.000 186.667
252.400 48.333
235.000 $12,199.25 $59,314.00
0109 603-7000 PLASTIC FILTER FABRIC sy 63.000 189.111
2.430 .000
189.111 $.00 $459.54
0110 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 290.000 310.000
28.590 .000
310.000 $.00 $8,862.90
Category Amount: $17,816.03 $333,274.78
Category Number: 0020 BRIDGE NO 1 - OVER BRIER CREEK
0143 500-1011 SUPERSTR CONCRETE, CL D, BR NO - LS 1.000 .660
525257.350 .230
.890 $120,809.19 $467,479.04



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14709-14-000-0 Estimate Number: 0012

Date: 07/02/2015
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Pay Period:

05/29/2015

to 06/30/2015

Project Number 0007041

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 BRIDGE NO 1 - OVER BRIER CREEK
0148 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .660
136548.140 .230
.890 $31,406.07 $121,527.84
1
0149 520-1318 PILING IN PLACE, METAL SHELL, 18 IN OD LF 2,980.000 3,120.050
90.160 .000
3,120.050 $.00 $281,303.71
Category Amount: $152,215.26 $870,310.59
Category Number: 0030 EROSION CONTROL
0205 167-1500 WATER QUALITY INSPECTIONS MO 16.000 11.000
463.500 1.000
12.000 $463.50 $5,562.00
Category Amount: $463.50 $5,562.00
Project Total Amount: $170,494.79 $2,544,922.51



